

PROCUREMENT PLAN (Revised)

A. GENERAL

1. *Project Information:*

- Country: Lao People's Democratic Republic
- Project Name: Community Livelihoods Enhancement and Resilience (CLEAR)
- P-number No.: P178545
- Project Implementation Agency: Community Livelihoods Enhancement and Resilience (CLEAR) Office

2. *Date of the revised Procurement Plan:*

- Original: May 1st, 2023
- revised:
 1. September 7th, 2023
 2. November 30th, 2023
 3. May 23rd, 2024
 4. August 12th, 2024
 5. September 18th, 2024
 6. September 30th, 2024
 7. March 24th, 2025
 8. May 06th, 2025
 9. Jun 26th, 2025
 10. August 5th, 2025
 11. August 20th, 2025
 12. August 23rd, 2025
 13. September 22nd, 2025
 14. December 19th, 2025

3. *Period covered by this Procurement Plan:* from project effectiveness up to 31 Dec 2027

B. PREAMBLE

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016 revised November 2017 and August 2018) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in the Public Procurement Law No. 30/NA, dated 2 November 2017 and the Instruction on Implementation Public Procurement Law No. 0477/MOF, dated 13 February 2019, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions:

- a) The request for bids/request for proposals document shall require that bidders/proposers submitting bids/proposals present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, Bank Anti-Corruption Guidelines, including without limitation the Bank’s right to sanction and the Bank’s inspection and audit rights;
- b) Information related to award of contract including reasons for rejection of unsuccessful bidders shall be published on the implementing agency websites and/or newspaper of wide circulation.
- c) All complaints on procurement related matters including complaints arising from procurement under Bank financed Projects whilst using National Procurement Procedures shall be dealt with in accordance with Article 33 of the Procurement Decree. Borrower shall put in place an effective complaint review mechanism for dealing with procurement related complaints, and shall disclose the details in all the bidding documents. All complaints shall be recorded by the Borrower in the appropriate tracking and monitoring system, as agreed between the Bank and the Borrower.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables.

Procurement of Second-Hand Goods as specified under paragraph 5.11 of the Procurement Regulations - is allowed for those contracts identified in the Procurement Plan tables.

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**).

- Goods: is applicable for those contracts identified in the Procurement Plan tables;
- Works: is applicable for those contracts identified in the Procurement Plan tables.

Sub-project / Community Procurement: The project will use the CDD procurement under this project. CDD procurement manual will be produced by the project. Sub-project procurement plan will be prepared separately each year and sent to the World Bank for information and reference. All activities under sub-projects will be subjected to the World Bank’s post review and will not be entered into STEP.

C. OTHER RELEVANT PROCUREMENT INFORMATION

Summary of the procurement packages planned during the first 18 months after project effectiveness

I. Works and Goods and Non-Consultant Services

1.1. Prior Review Threshold: Procurement Decisions subject to Prior Review by the Bank as stated in Annex II of the Procurement Regulations:

Category	Procurement Method Thresholds		Prior Review Thresholds	
	Applicable thresholds (US\$)	Remarks	Applicable thresholds (US\$)	Remarks
WORKS				
RFB through Open International market approach	≥ 5.0 million	-	≥ 10.0 million	This has not been foreseen at the project preparation stage.
RFB through Open National market approach	≥ 200,000 - < 2.0 million	-	None	-
Request for Quotations	< 200,000	-	None	-
Direct Selection	None	No threshold; meet requirements of regulations 7.13-7.15	Same as for competitive selection	This has not been foreseen at the project preparation stage.
GOODS AND NON-CONSULTING SERVICES				
RFB through Open International market approach	≥ 1.0 million	-	≥ 6.0 million	This has not been foreseen at the project preparation stage.

RFB through Open National market approach	≥ 100,000 - < 0.6 million	-	None	Risk-based approach
Request for Quotations	< 100,000	-	None	
Direct Selection	None	No threshold; meet requirements of regulations 7.13-7.15	Same as for competitive selection	This has not been foreseen at the project preparation stage.

1.2. Procurement packages for Works, Goods and Non-Consulting Services (prior and post reviews) with method and Time Schedule

Ref. No.	Contract (Description)	Estimated Cost (US\$)	Source of Fund	Procurement Method	Review by Bank	Expected Contract Signing Date	Remarks
G-001	Printing IEC Material/Manual (ESF, CFA, O&M and Posters) – (FY 1 & 2)		IDA	RFQ	Post	Jan-2024	
G-002	Printing IEC Material/Manual (ESF, CFA, O&M and Posters)	44,880	IDA	RFQ	Post	Dec-2025	
G-003	Printing Books of Records for Primary SHGs and Advanced SHGs, Village SHG Management Committees (VSMCs) of Primary SHGs and Advanced SHGs	31,482	IDA	RFQ	Post	Jan-2024	
G-004	Printing Books of Records for Primary SHGs and Advanced SHGs, Village SHG Management Committees (VSMCs) of Primary SHGs and Advanced SHGs and Producers' Groups (PGs)	38,802	IDA	RFQ	Post	Dec-2026	
G-005	Printing IEC Materials for SHGs and VSMCs on SHG training, VSMC training on Institution Building – (FY 1 & 2)		IDA	RFQ	Post	Jan-2024	
G-006	Printing IEC Materials for SHGs and VSMCs on SHG training, VSMC training on Institution Building	33,000	IDA	RFQ	Post	Dec-2026	
G-007	Printing IEC Materials for SHG members on Farm, Livestock & Non-Farm IGA trainings – (FY 1 & 2)		IDA	RFQ	Post	Jan-2024	
G-008	Printing IEC Materials for SHG members on Farm, Livestock & Non-Farm IGA trainings	66,000	IDA	RFQ	Post	Dec-2026	
G-009	Cooking & Food Processing Equipment including Mill for Prepare Premix		IDA	RFQ	Post	Jan-2024	
G-010	Cooking & Food Processing Equipment including Mill for Prepare Premix	67,656	IDA	RFQ	Post	Dec-2026	
G-011	Printing of nutrition Manual & SBCC manual		IDA	RFQ	Post	Feb-2024	
G-012	Printing Recipes Manual and Village Nutrition Activity Calendar		IDA	RFQ	Post	Apr-2024	
G-013	Equipment for MMPL – (FY 1 & 2)		IDA	RFQ	Post	Jan-2024	
G-014	Equipment for MMPL – (FY 3 & 4)		IDA	RFQ	Post	Dec-2025	
G-015	T-shirts for Video Team (MMPL) and for Model Farmers		IDA	RFQ	Post	May-2024	
G-016	Print SBCC Materials and IEC Materials – (FY 1 & 2)		IDA	RFQ	Post	Jan-2024	
G-017	Print SBCC Materials and IEC Materials	50,000	IDA	RFQ	Post	Dec-2025	

G-018	Equipment (Safety) for YGs	30,000	IDA	RFQ	Post	Dec-2025	
G-019	Tablets for YGs	28,592	IDA	RFQ	Post	Dec-2024	
G-020	68 Motorbikes for YGs		IDA	RFB - National Market Approach	Post	Dec-2024	
G-021	Office Equipment (Desktop Computers, Laptops, Printers, Scanners, LCDs, Photocopiers and etc.) for District Offices - (FY 1 & 2)	95,000	IDA	RFQ	Post	Sept-2024	
G-022	Office Equipment for District Offices	74,333	IDA	RFQ	Post	Nov-2025	
G-023	84 Motorbikes for District Staff	130,667	IDA	RFB - National Market Approach	Post	Oct-2023	
G-024	Vehicle 4WD	99,500	IDA	RFQ	Post	Nov-2023	
G-025	Vehicle 4WD (2 Units)	99,500	IDA	RFQ	Post	Dec 2025	
G-026	ACCPAC Accounting System Software and Service	15,000	IDA	DS	Post	Dec-2023	
G-027	Cooking and Food Processing Equipment for 299 Villages	98,300	IDA	RFQ	Post	Nov-2024	
G-028	Speakers and Mini-Projectors for 299 Villages under MMPL activities	99,800	IDA	RFQ	Post	Nov-2024	
G-029	T-Shirt for Village Video Team and Model Farmers	15,000	IDA	RFQ	Post	Nov-2024	
G-030	24 Motorbikes for District Climate Resilience Engineers and Climate Resilience YGs	43,200	SDC	RFQ	Post	Mar-2026	
G-031	IT Equipment for District Climate Resilience Engineers and Climate Resilience YGs	10,400	SDC	RFQ	Post	Mar-2026	
NC-001	Buffalo Dairy (Goat Dairy)	130,000	IDA	DS	Post	Nov-2024	
NC-002	Multi-media Peer Learning	151,634	IDA	DS	Post	Nov-2024	
NC-003	Home Nutrition Garden	473,511	IDA	DS	Post	Nov-2024	
NC-004	Training Consulting service for training 464 village technicians in 15 districts	141,000	IDA	RFB - National Market Approach	Post	May-2025	
W-001	Office Repair, Vientiane Central Office	45,000	IDA	RFQ	Post	Dec-2023	
W-002	Office Repair, Gnod Ou District, Phongsaly	3,000	IDA	RFQ	Post	Jul-2024	
W-003	Office Repair, Phongsaly District, Phongsaly	3,000	IDA	RFQ	Post	Jul-2024	
W-004	Office Repair, Nga District, Oudomxai	3,000	IDA	RFQ	Post	Jul-2024	
W-005	Office Repair, Pakbeng District, Oudomxai	3,000	IDA	RFQ	Post	Jul-2024	
W-006	Office Repair, Kuane District, Houaphan	3,000	IDA	RFQ	Post	Jul-2024	
W-007	Office Repair, Add District, Houaphan	3,000	IDA	RFQ	Post	Jul-2024	
W-008	Office Repair, Nonghead District, Xiengkhouang	3,000	IDA	RFQ	Post	Jul-2024	

W-009	Office Repair, Phoukoud District, Xiengkhouang	3,000	IDA	RFQ	Post	Jul-2024	
W-010	Office Repair, Ta-oi District, Salavanh	3,000	IDA	RFQ	Post	Jul-2024	
W-011	Office Repair, Samuoi District, Salavanh	3,000	IDA	RFQ	Post	Jul-2024	
W-012	Office Repair, Kaleum District, Sekong	3,000	IDA	RFQ	Post	Jul-2024	
W-013	Office Repair, Dakcheung District, Sekong	3,000	IDA	RFQ	Post	Jul-2024	
W-014	Office Repair, Sepon District, Savannakhet	3,000	IDA	RFQ	Post	Jul-2024	
W-015	Office Repair, Nong District, Savannakhet	3,000	IDA	RFQ	Post	Jul-2024	
W-016	Toilet construction, Repairing the Roof, and Painting the walls, Gnod Ou District, Phongsaly	4,794	IDA	RFQ	Post	Feb-2025	
W-017	Toilet construction, Repairing the Roof, and Painting the walls, Phongsaly District, Phongsaly	1,010	IDA	RFQ	Post	Feb-2025	
W-018	Toilet construction, Repairing the Roof, and Painting the walls, Nga District, Oudomxai	6,304	IDA	RFQ	Post	Feb-2025	
W-018.1	Office Electricity Meter Installation, , Nga District, Oudomxai	0	IDA	Direct Contract	Post	Feb-2025	
W-019	Toilet construction, Repairing the Roof, and Painting the walls, Pakbeng District, Oudomxai	11,905	IDA	RFQ	Post	Feb-2025	
W-019.1	Office Electricity Meter Installation, Pakbeng District, Oudomxai	0	IDA	Direct Contract	Post	Feb-2025	
W-020	Toilet construction, Repairing the Roof, and Painting the walls, Kuane District, Houaphan	1,242	IDA	RFQ	Post	Feb-2025	
W-021	Toilet construction, Repairing the Roof, and Painting the walls, Add District, Houaphan	6,486	IDA	RFQ	Post	Feb-2025	
W-022	Toilet construction, Repairing the Roof, and Painting the walls, Nonghead District, Xiengkhouang	8,054	IDA	RFQ	Post	Feb-2025	
W-023	Toilet construction, Repairing the Roof, and Painting the walls, Phoukoud District, Xiengkhouang	3,761	IDA	RFQ	Post	Feb-2025	
W-024	Toilet construction, Repairing the Roof, and Painting the walls, Ta-oi District, Salavanh	15,542	IDA	RFQ	Post	Feb-2025	
W-025	Toilet construction, Repairing the Roof, and Painting the walls, Samuoi District, Salavanh	10,423	IDA	RFQ	Post	Feb-2025	
W-026	Toilet construction, Repairing the Roof, and Painting the walls, Kaleum District, Sekong	8,081	IDA	RFQ	Post	Feb-2025	
W-027	Toilet construction, Repairing the roof, and Painting the walls, Dakcheung District, Sekong	3,937	IDA	RFQ	Post	Feb-2025	
W-028	Toilet construction, Repairing the Roof, and Painting the walls, Sepon District, Savannakhet	13,655	IDA	RFQ	Post	Feb-2025	
W-029	Toilet construction, Repairing the Roof, and Painting the walls, Nong District, Savannakhet	9,380	IDA	RFQ	Post	Feb-2025	
G-W-30	Office Furniture, Gnod Ou District, Phongsaly	2,241	IDA	RFQ	Post	Feb-2025	
G-W-30.1	Office Furniture (Plastic Chairs), Gnod Ou District, Phongsaly	300	IDA	RFQ	Post	Feb-2025	

G-W--31	Office Furniture, Phongsaly District, Phongsaly	1,000	IDA	RFQ	Post	Feb-2025	
G-W-31.1	Office Furniture (Plastic Chairs), Phongsaly District, Phongsaly	165	IDA	RFQ	Post	Feb-2025	
G-W-32	Office Furniture, Nga District, Oudomxai	5,625	IDA	RFQ	Post	Feb-2025	
G-W-33	Office Furniture, Pakbeng District, Oudomxai	4,650	IDA	RFQ	Post	Feb-2025	
G-W-34	Office Furniture, Kuane District, Houaphan	305	IDA	RFQ	Post	Feb-2025	
G-W-34.1	Office Electric Water Cooler, Kuane District, Houaphan	165	IDA	RFQ	Post	Feb-2025	
G-W-35	Office Furniture, Add District, Houaphan	513	IDA	RFQ	Post	Feb-2025	
G-W-35.1	Office Electric Water Cooler, Add District, Houaphan	260	IDA	RFQ	Post	Feb-2025	
G-W-36	Office Furniture, Phoukoud District, Xiengkhouang	4,055	IDA	RFQ	Post	Feb-2025	
G-W-37	Office Furniture, Ta-oi District, Salavanh	1,449	IDA	RFQ	Post	Feb-2025	
G-38	Office Furniture, Samuoi District, Salavanh	2,292	IDA	RFQ	Post	Feb-2025	
G-W-39	Office Furniture, Kaleum District, Sekong	1,871	IDA	RFQ	Post	Feb-2025	
G-W-40	Office Furniture, Dakcheung District, Sekong	3,600	IDA	RFQ	Post	Feb-2025	
G-W-41	Office Furniture, Sepon District, Savannakhet	3,030	IDA	RFQ	Post	Feb-2025	
G-W-42	Office Furniture, Nong District, Savannakhet	3,685	IDA	RFQ	Post	Feb-2025	
Total 1 (US\$):		2,294,037					

Notes:

- RFB - Request for Bids through - Open National Market Approach.
- RFQ - Request for Quotations.

II. Consultant Services

2.1 Prior Review Threshold: Selection decisions subject to Prior Review by Bank as stated in Annex II of the Procurement Regulations:

Category	Procurement Method Thresholds		Prior Review Thresholds	
	Applicable thresholds (US\$)	Remarks	Applicable thresholds (US\$)	Remarks
QCBS, QBS, FBS, LCS (Using the most appropriate market approach)	≥ 300,000	Shortlist of only National Consultants (Firms) for contract agreed in the PP	≥ 4.0 million	Risk-based approach
CQS (Open or limited competition through national or international market approach, specified in the PP and agreed with the Bank.	< 300,000	QCBS, QBS, FBS, LCS can be applied for contracts with value under \$300,000	None	
Direct Selection of firms	None	No threshold; meet requirements of regulations 7.13-7.15	Same as for competitive selection	

Individual Consultants	N/A depending on nature of services	Essential individual assignments will be defined in the Procurement Plan agreed with the Bank and in line with regulations 7.34-7.39 using the most appropriate market approach	≥ 500,000 and for the positions as specified in the PP agreed with the Bank	Risk-based approach
------------------------	-------------------------------------	---	---	---------------------

2.2 Short list comprising entirely of national consultants: Short list of consultants for services, estimated to cost less than US\$ 200,000 equivalents per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 7.1, Section VII of the Procurement Regulations.

2.3 Consultancy Assignments with Selection Methods and Time Schedule

Ref. No.	Description of Assignment	Estimated Cost (US\$)	Source of Fund	Selection Method	Review by Bank	Expected Proposals Submission Date	Remarks
C-001	Executive Director	2,651,967	IDA	DS	Post	Jul-2025	
C-002	Deputy Executive Director (As an Acting Executive Director - 1 Aug 2025)		IDA	DS	Post	Jul-2025	
C-002-1	Deputy Executive Director		IDA	IC	Post	Aug-2025	
C-003	Engineering Specialist (Head)		IDA	IC	Post*	Oct-2023	
C-003-1	Engineering Specialist (Head)		IDA	IC	Post	Nov-2024	
C-004	Engineering Officer		IDA	IC	Post*	Nov-2023	
C-005	Quality Assurance Officer		IDA	IC	Post*	Nov-2023	
C-006	Nutrition Community Development Specialist (Head)		IDA	IC	Post*	Oct-2023	
C-007	Nutrition Officer		IDA	IC	Post*	Nov-2023	
C-008	Agricultural & Livelihood Specialist (Head)		IDA	IC	Post*	Oct-2023	
C-008-1	Agricultural & Livelihood Specialist (Head)		IDA	IC	Post*	Oct-2023	
C-009	Agricultural & Livestock Officer		IDA	IC	Post*	Nov-2023	
C-010	Micro-Finance Officer		IDA	IC	Post*	Nov-2023	
C-011	Monitoring & Evaluation Specialist (Head)		IDA	IC	Post*	Oct-2023	
C-012	Management Information Systems Control and Development Officer		IDA	IC	Post*	Nov-2023	
C-013	Evaluation & Management Information Systems Officer		IDA	IC	Post*	Nov-2023	
C-014	Finance and Administration Specialist (Head)		IDA	DS	Post	Jul-2025	
C-015	Budget Analyst & Finance Officer		IDA	DS	Post	Jul-2025	
C-016	Accountant		IDA	DS	Post	Jul-2025	
C-017	Finance Management Officer		IDA	IC	Post*	Nov-2023	
C-018-1	Accounting Software		IDA	DS	Post	Jul-2025	
C-019	Cashier / Administration		IDA	DS	Post	Jul-2025	
C-020	IT Officer		IDA	DS	Post	Jul-2025	
C-021	Secretary	IDA	IC	Post	Jan-2024		
C-022	Procurement Officer	IDA	DS	Post	Jul-2025		
C-023	Procurement Assistant	IDA	IC	Post*	Nov-2023		

C-024	Human Resource / Procurement Assistant		IDA	DS	Post	Jul-2025	
C-025	Social / Gender Officer		IDA	IC	Post*	Oct-2023	
C-026	Environment Officer		IDA	IC	Post*	Oct-2023	
C-027	Capacity Building / Communication Officer		IDA	IC	Post*	Dec-2023	
C-027-1	Capacity Building / Communication Officer		IDA	IC	Post	Dec-2023	
C-028	7 Province ME Officers (based on district)	246,820	IDA	IC	Post	Jan-2024	
C-029	7 District ESF - Social / Gender Officers (based on district)	246,820	IDA	IC	Post	Jan-2024	
	7 District ESF - Environment Officers (based on district)	246,820	IDA	IC	Post	Jan-2024	
C-030	7 District Procurement Officers (based on district)	246,820	IDA	IC	Post	Jan-2024	
C-031	14 District Team Leaders	526,358	IDA	IC	Post	Dec -2023	
C-032	14 District Engineer Officers	493,640	IDA	IC	Post	Jan-2024	
C-033	14 District Nutrition Officers	493,640	IDA	IC	Post	Jan-2024	
C-034	14 District Agriculture & Livelihood Officers	493,640	IDA	IC	Post	Jan-2024	
C-035	14 District Financial Management Officers	493,640	IDA	IC	Post	Jan-2024	
C-036	34 Livelihood YGs	753,984	IDA	IC	Post	Feb-2024	
C-037	34 Nutrition YGs	753,984	IDA	IC	Post	Feb-2024	
C-038	International Consultant to adapt the WB's CDD Transformative Grassroots Leadership Training Program and Manual for Sub-component 1.2		IDA	IC	Post	Feb-2024	
C-039	Develop Village Profiles (FY 1 & 2)		IDA	DS	Post	Jan-2024	
C-040	Develop Village Profiles (FY 3 & 4)		IDA	DS	Post	Jan-2026	
C-041	Development of Training Modules, Training Manual, Training Materials and Audio Visuals (FY 1 & 2)		IDA	CQS	Post	Jan-2024	
C-042	Individual Consultant to produce a short video (audio-visual)	75,000	IDA	CQS	Post	Jan-2026	
C-043	Production of SBCC material sets		IDA	IC	Post	Feb-2024	
C-044	Update and design of Recipes Manual (Food Processing)	14,400	IDA	DS	Post	Dec-2024	
C-045	External Financial Audit (5 years) Continue the contract with Ernst & Young Lao Co.	150,000	IDA	DS	Post	Dec-2024	
C-046	MIS support annual		IDA	IC	Post	Jan-2025	
C-047	GIS Consultancy		IDA	IC	Post	Mar-2024	
C-048	ICR Consultant (Last year project)	10,000	IDA	IC	Post	Apr-2027	
C-049	TA and BA Evaluation (Midterm) (FY 1 & 2)		IDA	CQS	Post	Nov-2024	
C-050	TA and BA Evaluation (End project) - (FY 3 & 4)	45,000	IDA	CQS	Post	Nov-2026	
C-051	IGA / Additional Income Evaluation to capture IGA indicator - (FY 1 & 2)		IDA	CQS	Post	Nov-2025	
C-052	IGA / Additional Income Evaluation to capture IGA indicator - (FY 3 & 4)	50,000	IDA	CQS	Post	Apr-2027	
C-053	Qualitative Gender/Nutrition Assessment - (FY 1 & 2)		IDA	CQS	Post	Nov-2025	
C-054	Qualitative Gender/Nutrition Assessment - (FY 3 & 4)	20,000	IDA	CQS	Post	Apr-2027	
C-055	Nutrition Assessment - (FY 1 & 2)		IDA	CQS	Post	Nov-2025	
C-056	Nutrition Assessment - (FY 3 & 4)	20,000	IDA	CQS	Post	Apr-2027	
C-057	ACCPAC Accounting System Software and Service		IDA	DS	Post	Nov-2023	
C-058	Prepare the Project Implementation Manual (PIM)	40,000	IDA	DS	Post	Nov-2023	

C-059	Revise the CFA Manual		IDA	DS	Post	Nov-2024	
C-060	Revise the ME Manual		IDA	DS	Post	Nov-2024	
C-061	Revise the Nutrition Manual & SBCC		IDA	DS	Post	Nov-2024	
C-062	Revise the Livelihood Manual		IDA	DS	Post	Nov-2024	
C-063	Revise VDP Process		IDA	DS	Post	Nov-2024	
C-064	Development of an Integrated Management Information System	60,000	IDA	CQS	Post	Sept-2024	
C-065	Beneficiary Satisfaction Assessment in terms of Quality of Village Development Planning	45,000	IDA	CQS	Post	Sept-2025	
C-066	Technical Assessment - Technical, Utilization, and Beneficiary Satisfaction Assessment of Infrastructure	45,000	IDA	CQS	Post	Sept-2025	
C-067	International consultant to prepare project Report to support MTR Mission	8,000	IDA	IC	Post	Oct-2025	
C-068	Create and Development a CLEAR Project's Website	5,000	IDA	IC	Post	Oct-2025	
C-069	National Climate Resilient Infrastructure Officer (36 man-months)	108,000	SDC	IC	Post*	Feb-2026	
C-070	National Ecosystem-based Adaptation / Agriculture and Livelihood Officer (36 man-months)	108,000	SDC	IC	Post*	Feb-2026	
C-071	3 National District Climate Resilience Engineers (36 man-months)	72,000	SDC	IC	Post	Feb-2026	
C-072	3 National District Climate Resilience Adaptation / Agriculture and Livelihood Officers (36 man-months)	72,000	SDC	IC	Post	Feb-2026	
C-073	20 National Climate Resilience Agriculture and Livelihood Young Graduates (36 man-months)	313,000	SDC	IC	Post	Feb-2026	
Total 2 (US\$):		8,908,533					
Grand Total (1+2) (US\$):		11,202,570					

Notes:

- DS Direct Selection.
- IC Individual Consultant.
- CQS Consultant's Qualifications Based Selection.

* Technical Review (EOI evaluation report should be reviewed and cleared up by the World Bank offline)